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PROJECT STEPS & SCHEDULE

Introduce the Project

¢ Property owner site visits

¢ Local government contacts

+ Property owner section meetings

Aug 23, 27 and
28, 2007

Complete Environmental Study
+ Obtain Environmental clearance

Aug - Sept 2007

Develop Initial Plans

¢ Roadway, drainage, landscaping,
lighting, signals and structures

¢ Preliminary utility coordination

¢ ldentify right of way needs

Aug - Oct 2007

Property Owner Section Meetings #2
¢ Project update

October 3, 2007

Initial Plans Review October 2007
¢ Review draft plans
Property Owner Section Meetings #3 Nov 28, 2007

¢ Projectupdate .
¢ Discuss construction options

Develop Final Plans

¢ Complete design coordination
+ Complete utility coordination

+ Begin right of way negotiations

Nov - Dec 2007

Present the Final Draft Design January 24,
+ Individual property owner meetings 2008

¢ Local government contacts

¢ Property owner section meeting

Public Open House #1 January 24,
¢ Present overview of project elements 2008

¢ Present final design
+ Discuss construction approach
¢ Answer questions / gather comments

Construction )
¢ Complete project construction as per
schedule

Begin Summer
2008
Complete Fall
2009

Project Status Update

Project Status:

(I-15 to Washington Blvd.)

The planning and design process for the 12th Street

Reconstruction project has been underway for the past 7 months and is
nearly complete. Following ongoing coordination and communication with
the corridor’s property owners and business operators during the prelimi-
nary design process, the public and property / business owners are now in-
vited to a public open house to see the final design, learn more about the
status of the project, ask questions and provide input. (See below for meet-
ing details) The elements planned for the project are outlined as follows:

Project elements:

Reconstruction of the existing pavement with a new concrete surface
Widening at Wall Ave. intersection to 2 left turn lanes, 3 straight
lanes and 1 right turn lane in each direction

Completion of the drainage system

Installation of curbs and gutters

Construction of new driveway approaches

Construction of new 6-7 ft. wide sidewalks on both sides of 12th St.
UTA and UPRR will be adding a second track east of the existing
crossing, tentatively planned for spring

Raised median islands will be constructed at 1200 West, at the rail-
road crossing and at the Wall Ave. intersection

A Avenue, on the east side of the UPRR tracks, will be closed to ac-
cess from both north and south of 12th Street .

Width of 630 West located just west of the tracks, will be reduced to
approximately 40' at the intersection with 12th Street.

Limited city water and sewer line improvements will be included in
the project; details will be provided at the meeting

Curbside mailbox locations may be changed to meet postal require-
ments; additional information will be presented at the meeting.

Public Open House

To present the final design, discuss construction, answer

questions and gather input
Thursday, January 24th, 2008

Location:  Two Rivers High School Multi Purpose Room
955 W. 12th St., Ogden
Time: 5:30 p.m. Open House

6:00 p.m. Presentation / Project Overview
6:30 p.m. to 7:30 p.m. Open House / Gather Input



FOR MORE INFORMATION

Andy Neff
UDOT Public Involvement Coordinator
(801) 620-1641

Darin Fristrup
UDOT Project Manager
(801) 620-1689

Tyler Yorgason
Consultant Project Manager
(801) 393-2790 #123

Project Web Site
www.udot.utah.gov/qo/12thstreet

UDOT c/o Civil Science, Inc.
917 East Country Hills Drive
South Ogden City, UT 84403
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TO LEARN MORE
Attend the Public Open House

The general public, property owners and business operators along the project are in-
vited to attend the upcoming open house to learn about the cutrent status of the pro-
ject. The open house will include a presentation of the final design for the project,
current project status and opportunity to discuss relevant issues such as construction
approach, traffic control, construction access and anticipated construction schedule.
See the front of this newsletter for open house date, time and location.

Visit the Project Web Page

Please visit the project web page at Www.udot.utah.gov/go/12thstreet

to view current project information including project maps, notice of upcoming public
and property owner meetings, tentative project schedule and contact information.

Join the Project Advisory Committee

A project advisory committee is being formed to maintain communication with prop-
erty and business owners and the public during construction. To volunteer to serve on
the committee, please contact Andy Neff, UDOT Public Involvement Coordinator via
the contact information shown at left.

12th St. Reconstruction Project: I-15 to Washington Blvd.
See inside for project information and how to learn more
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